COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2020

ESTI MATE SUMVARY 12:51: 09
CONTI D; C20756 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20756- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME.  25.00 ORI G TIME ALLOW 228 WORK DAYS
PROJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PROJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 12/ 2020 DATE TI ME STARTED 02/04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 02/ 04/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,556, 208. 37 PARTI Cl PATI NG $  4,105,726.65 $ 2,095, 560. 09
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 35.53% TOTAL EARNI NGS 4,105, 726. 65 2,095, 560. 09
FUNDS AVAI LABLE: $ 7,450, 481.72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,105, 726. 65 2,095, 560. 09
TOTAL CLAI VS $ 0.00 RETAI NAGE -105, 652. 56 -59,941. 80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,000, 074. 09 2,035, 618. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,000, 074. 09 2,035, 618. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,035, 618. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0004 12:51: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 20. 000 5. 000
EACH 13. 000 7,475. 00
575. 00000 18. 000 10, 350. 00
0015 202-00090 Renoval of Delineator 139. 000 95. 000
EACH 44.000 835. 56
18. 99000 139. 000 2,639.61
0020 202-00220 *Renoval of Asphalt Mat 30, 201. 000 30, 201. 000
SY 0. 000 0. 00
4.55000 30, 201. 000 137, 414.55
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 139, 596. 000 78,927.900
51 0. 000 0. 00
1. 28000 78,927.900 101, 027. 71
0030 202-00250 *Renoval of Pavement Marking 500. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
65. 00000 25. 000 1, 625. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2.75000 7,303. 000 20, 083. 25
0045 202-01300 *Renpval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 30. 000 0. 000
EACH 1. 000 785. 00
785. 00000 1.000 785. 00
0055 202-05030  Sawing Asphalt Material (10 Inch) 7, 460. 000 6, 234. 000
LF 0. 000 0. 00

2.01000 6, 234. 000 12, 530. 34



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00010

0065

203- 00066

0070

203- 00100

0075

203- 01500

0080

203- 01510

0085

203- 01550

0090

203- 01597

0095

203- 02330

0100

207- 00205

0105

207-00210

0110 208-00002

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 70, 343. 100
cY
5. 47000
Enmbanknment Material (Conplete In Place) (R40) 33, 054. 000
cY
19. 97000
Muck Excavation 100. 000
CcY
45. 01000
Bl adi ng 100. 000
HOUR
120. 00000
Backhoe 120. 000
HOUR
105. 00000
Dozi ng 120. 000
HOUR
120. 00000
*Pot hol i ng 33.500
HOUR
215. 00000
Laborer 300. 000
HOUR
45. 00000
Topsoi | 10, 000. 000
cY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

QrY TH'S PERI OD
QTY TO DATE

69, 363
979.
70, 343

20, 891.
11, 833
32,724

31
. 000
31

29.
. 500
33.

5, 000.
. 000
5, 000.

10, 980.
650.
11, 630.

800
300
100

100
800
900

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

500

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

Page 3

ESTI MATE RUN 06/ 12/ 2020

5, 356

236, 320

120.

630.

967.

3,074

77

99

.00

00

00

.00

50

.00

.00

.00

50

12:51: 09

AMOUNT

384,776

653, 516

1, 417.

360.

735.

360.

7,202

18, 750

55, 009

76

25

82

00

00

00

50

.00

.00

00

90



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
500. 000
LF
5. 40000
5. 000
EACH
1, 200. 00000
1. 000
EACH
10, 000. 00000
230. 000
HOUR
50. 00000
160. 000
HOUR
150. 00000
100. 000
HOUR
100. 00000
72.000
HOUR
50. 00000
200. 000
DAY
100. 00000
16. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 382. 000
0. 000

5, 382. 000

401. 000
0. 000

401. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

35. 000
6. 000
41. 000

0. 000
72.000
72.000

29. 000
16. 000
45. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 12/ 2020

600

3, 600

1,600

.00

.00

.00

.00

.00

.00

00

00

.00

.00

12:51: 09

AMOUNT

9, 418

2,165

10, 000

600

300

4,100

3, 600

4,500

3, 300

50

40

.00

00

00

00

00

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20756-BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0004 12:51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006 *Seedi ng (Native) 10. 000 0. 000
ACRE 2.250 1,201. 50
534. 00000 2.250 1, 201. 50
0175 212-00032 *Soi | Conditioning 10. 000 0. 000
ACRE 2.250 8,516. 25
3, 785. 00000 2.250 8,516. 25
0180 213-00002  *Mil ching (Weed Free Hay) 10. 000 0. 000
ACRE 2. 250 1, 624.50
722.00000 2.250 1, 624. 50
0185 213-00012 *Spray-on Mil ch Bl anket 6. 000 0. 000
ACRE 0. 000 0. 00
3, 376. 00000 0. 000 0. 00
0190 213-00061 *Mil ch Tackifier 2, 000. 000 0. 000
LB 450. 000 922.50
2. 05000 450. 000 922. 50
0195 213-00150 *Bonded Fi ber Matrix 6. 000 0. 000
ACRE 0. 000 0. 00
3, 376. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0205 240-00010 Renoval of Nests 40. 000 4.000
HOUR 2.000 200. 00
100. 00000 6. 000 600. 00
0210 304-06007  Aggregate Base Course (Cl ass 6) 7, 741. 000 2, 660. 000
CcY 1, 890. 000 58, 041. 90
30. 71000 4,550. 000 139, 730. 50
0215 304-08002  Aggregate Base Course (Shoul der Material) 9, 995. 000 0. 000
cY 0. 000 0. 00
11. 07000 0. 000 0. 00
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 650. 000 0. 000
TON 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 403-34841

0230

411-10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systen)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 357. 000
TON
156. 50000
684. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
46, 135. 000
%
38. 83000
72, 895. 000
LF
1. 99000
135. 000
LF
196. 31000
11. 000
EACH
1, 539. 57000
6, 673. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
41, 083. 000
41, 083. 000

0. 000
7,192.
7,192.

000
000

0. 000
20, 249. 000
20, 249. 000

0. 000
. 000
. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 12/ 2020

1,189, 763.

279, 265.

40, 295.

24, 538.

15, 395.

.00

.00

68

36

51

75

70

.00

.00

.00

.00

12:51: 09

AMOUNT

1,189, 763.

279, 265.

40, 295.

24, 538.

15, 395.

.00

.00

68

36

51

75

70

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0004 12:51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0285 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21.000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0295 607- 00005 *End Post 39. 000 0. 000
EACH 6. 000 1, 200. 00
200. 00000 6. 000 1, 200. 00
0300 607-00010 *Corner and Line Brace Post 30. 000 0. 000
EACH 8. 000 2, 000. 00
250. 00000 8. 000 2,000. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 10, 000. 000 0. 000
LF 4,833. 000 10, 632. 60
2.20000 4,833. 000 10, 632. 60
0310 607-11525 *Fence (Plastic) 2, 000. 000 1, 100. 000
LF 0. 000 0.00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 612-00042 *Del ineator (Flexible) (Type Il) 23.000 0. 000
EACH 0. 000 0.00
72.00000 0. 000 0. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class |) 45. 000 0. 000
SF 0. 000 0.00

18. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00012

614- 01583

614- 80392

625- 00000

626- 00000

626- 01113

627-00001

627- 00009

627-02010

627- 30405

629-01002

C20756

20756-BI D
STAO50A- 029

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sign Panel (Class I1) 175. 000
SF
20. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 17. 000
Sli pbase
EACH
450. 00000
*Runbl e Strip (Ginding)(Concrete) 98, 160. 000
LF
0. 20000
*Construction Surveying 1. 000
LS
62, 000. 00000
*Mobi | i zation 1. 000
LS

*Public Information Managenent (Tier II1)

*Pavenent Mar ki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

Survey Monunent (Type 2)

1, 026, 317. 50000

228. 000

DAY
79. 00000
40. 000

GAL
98. 00000
565. 000

GAL
185. 00000
1, 640. 000

SF
18. 90000
232.000

SF
19. 65000
4.000

EACH

300. 00000

QrY TH'S PERI OD
QTY TO DATE

0
33, 844
33,844

77.
35.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 173
. 000
. 173

. 474
. 095
. 569

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 12/ 2020

6, 768

97, 500

2,765

600.

.00

.00

80

.00

16

00

.00

.00

.00

.00

12:51: 09

AMOUNT

6, 768

10, 726

583, 974

8, 848

600.

.00

.00

80

00

66

00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0390 630- 00000

0395

630- 00007

0400

630- 00012

0405

630- 80335

0410

630- 80341

0415

630- 80342

0420

630- 80343

0425

630- 80355

0430

630- 80360

0435

630- 80380

0440 700-70010

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 300. 000

HOUR
22. 00000
125. 000

DAY
100. 00000
170. 000

DAY
550. 00000
20. 000

EACH
31. 25000
150. 000

EACH
20. 00000
70. 000

EACH
20. 00000
20. 000

EACH
75. 00000
10. 000

EACH
7, 000. 00000
150. 000

EACH
10. 00000
300. 000

EACH
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

718. 500
259. 000
977. 500

14. 000
10. 000
24.000

48. 000
25. 000
73.000

10. 000
0. 000
10. 000

36. 500
0. 000
36. 500

32.000
0. 000
32. 000

1.500
0. 000
1.500

4. 000
0. 000
4.000

59. 000
0. 000
59. 000

50. 000
100. 000
150. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 12/ 2020

5,698

1, 000

13,750

100

00

00

00

.00

.00

.00

.00

.00

.00

.00

12:51: 09

AMOUNT

21, 505

2,400

40, 150

312

730.

640.

112

28, 000

590.

150.

00

00

00

50

00

00

50

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0004 12:51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70018 F/ A Roadway Snoot hness Incentive 285, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70025 F/A Quality Incentive Payment 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70031 F/A Interim Surface Repair 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70111 Project First Program 2,667.100 2,667.100
F A 0. 000 0.00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
FA 2,307. 460 2,307. 46
1. 00000 2,307. 460 2,307. 46
0490 700-70426 F/ A Stabilization 58, 579. 740 50, 829. 760
F A 7,749. 980 7,749.98
1. 00000 58, 579. 740 58,579. 74
0495 700- 70593 F/ A ROW Monunent ati on 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20756- BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0004 12:51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 202-01000 Rem Fence Renoval of Fence 6, 638. 000 6, 310. 000
LF 328. 000 341. 12
1. 04000 6, 638. 000 6, 903. 52
0590 630-80002 Fl ash Beacon (Sol ar) Flash Beacon (Sol ar) 6. 000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0595 630-80440 Port Rumble Strips (Tenp) Portable Runble Strips 8. 000 4. 000
(Tenporary)
EACH 0. 000 0.00
1, 188. 30000 4.000 4,753. 20
0600 630-80344  Const Traf Sign (Spec) Construction Traffic Sign 185. 000 92. 500
(Speci al )
SF 0. 000 0. 00
35. 00000 92. 500 3,237.50
0605 700- 70080 F/ A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0.00
88. 00000 0. 000 0. 00
0610 700-70080 F/' A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0. 00
88. 00000 0. 000 0. 00
0615 700- 70080 F/ A Furnish Ht Mx Asphalt CMO 007 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $11,172,284.02$ 2,033,544.09$ 3, 963, 015. 43
CAT NO0300 STRUCTURES

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
1. 28000 0. 000 0. 00
0505 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 255. 000 254. 500
SY 0. 000 0.00
19. 49000 254.500 4,960. 21
0510 202-00453 Renoval of Portions of Present Structure (C ass 2) 82. 000 0. 000
SY 0. 000 0. 00

330. 00000 0. 000 0.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20756- BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0004 12:51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0515 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 465. 00000 0. 000 0. 00
0520 202-00503 Renoval of Portions of Present Structure 1. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0525 403- 34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 279. 000 0. 000
TON 0. 000 0. 00
156. 50000 0. 000 0. 00
0530 515-00120 Wat er proofi ng (Menbrane) 411. 000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0535 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 30. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0540 518-03000 Sawi ng and Seal i ng Bridge Joint 802. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0545 601-06100 Concrete (Patching) 12. 000 0. 000
cY 0. 000 0. 00
2,617. 00000 0. 000 0. 00
0550 601-51005 Gal vani ¢ Anodes 420. 000 0. 000
EACH 0. 000 0. 00
37.00000 0. 000 0. 00
0555 602- 00000 Rei nforcing Steel 299. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0. 00
0560 603-70604 6x4 Foot Concrete Box Cul vert (Precast) 60. 000 0. 000
LF 0. 000 0. 00
1, 086. 39000 0. 000 0. 00
0565 606- 10305 *Bridge Rail Type 3 (Special) 68. 000 0. 000
LF 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20756- BI D ESTI MATE RUN 06/ 12/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0004 12:51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0625 603-70606 6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Cul vert 48. 000 0. 000
(Precast)
LF 48. 000 62, 016. 00
1, 292. 00000 48. 000 62, 016. 00
0630 601-03000 Conc CL D Concrete Class D 0. 000 0. 000
cY 0. 000 0. 00
1, 585. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $  308,189.35%$ 62, 016. 00 $ 66, 976. 21
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
37, 730. 00000 1. 000 37,730.00
0575 620-00013 Field Laboratory (C ass 3) 1. 000 1. 000
EACH 0. 000 0. 00
32,175. 00000 1. 000 32,175. 00
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,915. 00000 2.000 5, 830. 00
CAT 0400 CURRENT AMT $ 75,735.00 % 0.00% 75,735. 00

PRQJECT TOTAL CURRENT AMI $11,556,208.37$ 2, 095,560.09$ 4, 105, 726. 64



